
Solicitation Attachment #2 - Construction Schedule 
Below 92,000 BOMA Office Area Square Feet (BOASF) 

The following chart shall be used by the Lessor and the Government to determine the number of working days 
allowed to complete each work item under the solicitation paragraph entitled "Construction Schedule of Tenant 
Improvements," and Attachment #3 - Scope of work for DID'S and Construction Schedule. It is understood that 
the Construction Schedule commences within five (5) days of lease award and that the durations below apply to 
the management of the design and construction process, concluding at the date of acceptance for the subject 
space. 
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5DAYS 5DAYS IODAYS IODAYS 

ODAYS ODAYS ODAYS ODAYS 

Lessor Provides Design 
Intent Drawings 

40 DAYS 

~~ 

Government Reviews 
Design Intent Drawings 

Lessor Provides Working- 
Construction Drawings 

Government Reviews 
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Drawings 

Government Approves CD's 
for Pricing and Permits 

~~ ~ ~ 

45 DAYS 50 DAYS 60 DAYS 65 DAYS 

Lessor Completes 
Construction Pricing and 
Obtains Construction Permit 

118 
DAYS 

Government Reviews and 
Approves Pricing 

Government Issues Notice 
to Proceed with 
Construction 

129 145 161 172 
DAYS DAYS DAYS DAYS 

Lessor Completes Interior 
Construction and Obtains 
Occupancy Permit 

Government Inspects and 
Accepts Finished Space 
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